Project Reporting on
the 2003 Transportation
Funding Package

Introduction

WSDOT prepares information for legislators, state and local
officials, interested citizens and the press on the progress of the
program funded by the 2003 Transportation Funding Package.
Much of the detailed information is maintained on-line on the
WSDOT website. The Gray Notebook, in these special Beige
Pages, highlights each quarter’s progress and reports on finan-
cial and other program management topics as well as detailed
information on key projects.

The Beige Pages for this quarter are organized in the follow-
ing manner:

- Project Reporting

- Current Project Highlights and Accomplishments
- Project Delivery

- Financial Information

- Program Management Information

We welcome suggestions and questions that can help us
strengthen this project delivery and accountability reporting.
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Project reporting uses several different tools, including the Gray
Notebook, web-based Project Pages and Quarterly Project
Reports (QPR). There is a Project Page on the website for each
major WSDOT project, and QPRs for Nickel funded projects in the
2003 funding package.

Navigation to the Home Page and the Project Pages
WSDOT’s home page can be found at: www.wsdot.wa.gov/
The Home Page (shown below) has several links that allow
access to the individual Project Pages the Accountability naviga-
tion bar provides access to “hot links” found in the on-line version
of the Gray Notebook, the Projects navigation bar and direct links
to several of the largest projects under the Projects Navigation
page. Project pages can also be accessed from any WSDOT web
page by clicking on the “projects” tab at the top of every page.
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Project Reporting on the 2003
Transportation Funding Package

Project Reporting

Project Information Roadmap
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Gray Notebook

Project Page

Project Pages report on all WSDOT 2003
Transportation Fund projects.
Pages provide detailed information updated

regularly:

o s———

Home Page

- Overall Project Vision

- Financial Table, Funding Components

- Roll-up Milestones

- Roll-up Cash Flow, Contact Information
- Maps and Links QPR
- Quarterly Project Reports

Quarterly  Project
quarterly activities:

- Highlights

- Milestones

- Status Description

- Problem Statement
- Risk Challenges

- Project Costs/Cash
- Contact Information
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Reports summarize

Flow

Project

Project Pages
Project Pages contain information on all aspects of a specific
project. An existing Project Page is shown below.

Project Pages provide details on overall project vision,
funding components, financial tables, milestones, status descrip-
tion, problem discussions, risk challenges, forecasting, maps,
photos, links and more.

Currently, approximately 140 Project Pages provide on-line
updates.

Quarterly Project Reports (QPR) are accessible through a link
on the Project Page.

Project pages provide a summary of the project status to
date and are updated regularly to the best of WSDOT'’s ability.

Project pages can be found at:

www.wsdot.wa.gov/projects/
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Current Project
Highlights and
Accomplishments

Contract Advertising and Awards

This is WSDOT’s fourth quarterly report of the delivery of the
2003 Transportation Funding Package. This report also reflects
adjustments adopted by the legislature in the 2004 Supplemental
Transportation Budget.

The following project information is gathered from a variety of
sources within WSDOT and is principally the responsibility of the
various regional administrators and their project teams. A team
of senior WSDOT managers from Olympia meet in each region
every quarter to perform due diligence on progress and status for
each project and to offer assistance, support, and coordination
on issues or problems arising with any project. This process also
prepares headquarters staff to discuss project status with legis-
lative members and staff and to report firsthand to the Secretary
and the Transportation Commission.

Projects Advertised:

One project (I-90 Cle Elum River Bridge) was advertised this
quarter as scheduled. One project (U.S. 395, North Spokane
Corridor - Francis Avenue to Farwell Street) was advertised early
this quarter after a short delay from its original schedule, owing to
aright of way issue described in last quarter’s Gray Notebook. The
second phase of a project for which the first phase was previously
advertised (SR 16 HOV Improvements Olympic Drive and Union
Avenue) also went on ad. One project (SR 7/SR 507 to SR 512-
Safety) for reasons described on page 8 was not advertised as
scheduled.

Biennium To Date Summary

As of March 31, 2004, 17 highway projects under the 2003
Transportation Funding Package had been advertised.

These projects are:

- I-5 Salmon Creek to |-205

- SR 9/SR 528 Intersection - Signal

- SR 16, HOV - Olympic Drive to Union Ave - (Two of the three phases
have been advertised)

- 1-90, Highline Canal to Elk Heights

- 1-90, Ryegrass Summit to Vantage

- 1-90, Argonne to Sullivan Road (Pines)

- 1-90, Eastbound Ramps to SR 18 - Signal

- 1-90, Cle Elum River Bridge

- 97A, Entiat Park Entrance - Turn Lanes

- SR 124/East Jct. SR 12 - Reconstruction

- SR 161, 234th Street to 204th Street E

- 1-182/U.S. 395 I/C - Roadside Safety

- SR 2083, NE 124th/Novelty Rd. Vic.

- U.S. 395, Kennewick Variable Message Sign

- SR 500, E 112th Ave. - Interchange

- SR 527, 132nd St. SE to 112th St. SE

- U.S. 395/NSC - Francis Avenue To Farwell Road

Measures, Markers and Mileposts — March 31, 2004

1-90, Cle Elum River Bridge

This project will increase the vertical clearance of the westbound
Cle Elum River Bridge on I-90. The contract was advertised for
bid on March 15, 2004 and will be awarded to the contractor in
May 2004. The estimated completion of this project is August
2004.

U.S. 395, North Spokane Corridor - Francis Avenue to
Farwell Road

The first of the four contracts for U.S. 395 North Spokane Cortri-
dor, Farwell Road Lowering, was advertised in January 2004
and awarded on March 8, 2004 for $4.9 million, 16% under the
engineer’s estimate of the planned budget amount for this phase.
(The second contract, Gerlach to Wandermere, is on schedule for
advertisement in November 2004).

SR 16 HOV Improvements - Olympic Drive to Union Ave
The contract for the second phase of this project, Union Avenue to
Jackson Avenue was advertised to bidders in March 2004 and is
scheduled to be complete by June 2007. Also, the Center Street
Off Ramp to Jackson was combined with this project to reduce
administrative costs. (The SR 16 HOV project has three phases.
The first phase of this project was advertised in quarter two.)

Other Capital Programs:

Columbia Center Blvd. Railroad Crossing /City of Kennewick
This project will replace an existing at-grade railroad crossing with
a grade-separated crossing. The contract was advertised for bids
in March 2004 and is on schedule for award in April 2004.

Sixteen of the projects had been awarded to their low bidders
as of March 31, 2004, (all except 1-90 Cle Elum River Bridge).
The total of the award amounts for the sixteen projects is $116
million. The total of the pre-bid engineers estimate for the con-
struction contracts for the 16 projects was $122 million.

Three projects scheduled to be advertised prior to March 31
have not been advertised. The circumstances of these three
projects are as follows:
- SR 522/1-5 to |-405 Multi-Modal Project - Because of
coordination work with the City of Lake Forest Park as
described in the Gray Notebook for December 2003.
- SR 7/SR 507 to SR 512 - Safety - Because of right-of-way
issues as described in the Gray Notebook for December 2008.
- |-5 Noise Wall - Because of design issues as described in the Gray
Notebook for September 2008.
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Current Project
Highlights and
Accomplishments

Project Highlights

Projects Awarded Based on Previous Advertisements:

SR 124, East Junction U.S. SR 12 - Reconstruction

This project was awarded on January 20, 2004 for $142,000.
Construction on the project includes removing the existing asphalt
pavement and construction of the sub grade in preparation for
paving of the new roadway. The project is on schedule and will
be open to traffic in April 2004.

SR 203, NE 124th Novelty Road Vicinity

This project was awarded on January 26, 2004 for $2 million. The
pre-construction conference has been held and the contractor is
scheduled to start work in early May. For approximately one week
this summer, NE 124th Street will be closed while the contractor
raises the county road to meet the roundabout grade. The round-
about is expected to be open to traffic in October of 2004.

U.S. 395, Kennewick Variable Message Sign

The project was awarded on January 20, 2004 for $109,000, which
is $31,000 less than the engineers estimate for the project. The
bridge support brackets for the variable message sign and the
camera pole have been ordered by the contractor. As anticipated,
contract time has been suspended to allow time for the procure-
ment of materials that could not be manufactured until ordered by
the contractor. Work will resume in early May as material and equip-
ment become available. The project remains on schedule and the
improvements should be installed for use by August 2004.

SR 527, 132nd Street SE to 112th Street SE

The project was awarded on March 1, 2004 for $18.9 million.
WSDQOT is doing the construction work with the City of Everett
purchasing the right of way. The contractor is scheduled to start
work in early May 2004 and the project is expected to proceed on
schedule.

Construction Highlights

Several of the highway projects funded by the Nickel Account are
now under construction. More details can be found in the respec-
tive on-line Project Pages at www.wsdot.wa.gov/projects.

Highway Construction Program

I-5, Widen Each Direction From Salmon Creek to 1-205

Work on this project remains within the budget and on schedule.
The NE 129th Street Bridge crossing over I-5 was demolished to
prepare for the new bridge at the same location. Eight-foot diame-
ter shafts have been completed and the contractor has started
working on several retaining walls that will raise NE 129th Street.
Abutments and curtain walls in addition to the temporary I-5
detour bridge are currently being constructed by the contractor.
WSDOT is working on establishing the size, type, location and the
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construction schedule for constructing a $1.7 million noise wall
approved by the 2004 Transportation Supplemental Budget.

SR 9/SR 528 Intersection - Signal

The contractor began work on February 2, 2004. This work includes
roadway excavation, removal of trees and clearing of shrubs. The
signal poles have been installed and conduit for the signal wires are
in place. The project was placed on winter shutdown on March 4,
2004 to wait for dry weather. Work is scheduled to resume in early
May 2004. To date, the project is on schedule for completion in
November 2004 and is within budget at approximately 28% physi-
cal completion. Remaining work consists of earthwork, surfacing,
and paving for the widening, installing signal mast arms, pulling
wire, and turning on the signals. The traffic signal is expected to be
operational by late May or early June.

1-90, Highline Canal to Elk Heights - Truck Passing Lanes
This project constructs a truck climbing/passing lane on
eastbound |-90, east of the Indian John Rest Area. Work resumed
March 15, 2004 after the winter suspension. Construction activi-
ties include excavation for the new lanes and foundation work in
preparation for widening the Highline Canal Bridge.

1-90, Ryegrass Summit to Vantage - Truck Passing Lanes
The contractor was able to resume work on March 8, 2004, after
the winter shutdown. The first focus of work, primarily in March,
involved the upcoming detour. This will include minor widening of
the eastbound lanes, placement of concrete traffic barrier, and
striping. Nearly one mile of the additional lane and modifications
to the Ryegrass Rest Area ramps are already completed and now
open to traffic.

1-90, Build Lanes from Argonne to Sullivan Road

This project constructs one additional lane in each direction on
Interstate 90 from Argonne Road to Sullivan Road in the Spokane
Valley. After a winter shutdown, good weather conditions allowed
construction work to re-start on February 23, 2004. Eastbound
traffic was moved to temporary lanes on March 13, 2004. Work can
now start on the reconstruction of the eastbound lanes including
drainage, noise walls, signing and illumination. Eastbound construc-
tion and all ramps will be completed by November 1, 2004.

U.S. 97A, Entiat Park Entrance - Turn Lanes
Ground-breaking occurred on schedule in April 2004. This project
was joined with the Wenatchee North Paving project to result
in expected savings of approximately $60,000. The Entiat Park
Entrance turn lanes should by fully operational for holiday travelers
before Memorial Day weekend. There will be minor work remaining
after the opening, which should be completed before July 4, 2004.
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Current Project
Highlights and
Accomplishments

Project Completions
and Other Highlights

SR 161, 234th Street to 204th Street East

This project is the first of two phases. It was awarded in late-
December 2003 and is expected to be completed by December
2005. This project will widen the highway from one lane to two
lanes in each direction and enhanced roadside safety features
throughout the corridor. Grading work on the first contract, 234th
Street East to 204th Street East, will begin May 2004 once restric-
tions for high ground water are lifted.

SR 500, NE 112th Avenue - Interchange

This project will construct a new interchange on SR 500 at NE
112th Ave/Gher Road. The project remains on schedule and
within budget and is approximately 43% complete. Retaining
walls and embankments for the two structures are progressing.
Girders for the main structure were placed in late March and early
April with three nighttime closures of NE 112th Ave. Girders were
placed for the eastbound “fly-over” bridge in January 2004 and
the bridge deck is expected to be complete by May 2004. The
bridge deck for the main structure is expected to be complete by
July 2004. Construction continues on the noise barrier along the
[-205 ramp and has begun for a noise barrier on SR 500 to the
east of NE 112th Ave.

Other Highway Project Highlights:

SR 99, Alaskan Way Viaduct

The project reached an important milestone on March 31, 2004
with the release of the Draft Environmental Impact Statement
(DEIS) WSDQT, the City of Seattle and the FHWA, and the start of
the 60 day public review comment period. This DEIS was written
in a “reader friendly” format to engage public discussion as well
as meet all legal requirements. The DEIS was delivered on time
and under budget. Completion of this document will keep the
project on schedule to pursue evaluation of alternatives.

I-5 Noise Wall

This project is in Seattle near the end of SR 520 and Roanoke
Street. The project is currently in the design phase and will be
advertised in early summer 2004 with a construction start in late
summer.

Measures, Markers and Mileposts — March 31, 2004

Other Capital Programs:

Edmonds Multimodal Terminal

This is a WSDOT-local agency partnership in which WSDOT will
transfer $7.8 million in bond proceeds to the City of Edmonds.
The funds will be used to purchase property for the proposed
Edmonds Multimodal Terminal. Project activities are currently
focused on tribal and environmental issues. The environmen-
tal clean-up appraisal report of the Unocal property has been
completed and shared with the City of Edmonds. Negotiations
with the Tribes are underway and a draft settlement has been
agreed to by the Tribes. A formal mitigation plan is pending.

Mukilteo Multimodal Terminal

WSDOT has evaluated various concepts for the new multimodal
facility in conjunction with the funding and operational preferences
of the Consortium Partners’ objectives. To coordinate the two
projects, the draft master plan report was distributed for review to
the Mukilteo Project Team and the Port of Everett Boeing Barge
Dock Team. WSDQT is negotiating with the consulting team to
take the project through the environmental process and prelimi-
nary design. In order to, minimize traffic backing onto SR 525, a
“queue” analysis indicates that terminal improvements need to be
complemented prior to the addition of a third vessel on the route.
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Project Delivery

Proposed Adjustments to
Delivery Planning

Meeting schedule, budget and scope expectations is an impor-
tant element in WSDOT’s delivery of the projects in the 2003
Transportation Funding Package. Planning and design activities
for specific projects sometimes identify the need to make adjust-
ments to construction delivery spending schedules. Some of
these adjustments will have no impact on critical start or comple-
tion dates. Others may require adjustments to critical dates. In the
2004 Supplemental Budget, the Legislature provided additional
management flexibility to the Transportation Commission, allow-
ing projects with emergent needs to be modified within overall
legislative guidelines. The legislature also approved several such
proposed adjustments WSDOT had already offered.

Highway Construction Program:

1-5/1-205, NE 134th Street Interchange

WSDOT proposes to advance $800,000 in the spending plan for
early purchase of a right of way parcel that is essential to project
completion. This property is currently for sale and its purchase
now would avoid development that could inhibit project comple-
tion. The advancement of funds will not increase the total project
cost. Under the flexibility provision granted in the 2004 Trans-
portation Supplemental Budget, WSDOT will request that the
Transportation Commission appropriate the spending plan
change at its May meeting.

Opportunities and Options for Legislative Consideration:

Geiger Spur Connection

Should funds be allocated in the 03-05 biennium to allow WSDOT
to begin work on track alignment, design and more complete
cost estimating for the Geiger spur track relocation? The Geiger
spur is funded for $3.5 million in construction funds in the 05-07
biennium from the 2003 transportation revenue package. While
WSDOT has been given some program management schedul-
ing flexibility in the Highway and Ferry capital programs, the Rail
capital program was not given that flexibility, nor were funds
provided for the design of the facility.

WSDOT has identified that the originally estimated $3.5
million will not be enough to purchase the needed right of way
and construct the track realignment that is needed, but does not
have a firm engineer’s estimate on the project, and agrees with
the community project advocates that early work on that estimate
is desirable. The Airway Heights business community is interested
in early resolution of the relocation of the line as its proximity within
the Fairchild Airforce Base is undesirable. WSDOT estimates that
$220,000 provided this biennium will allow a preliminary alterna-
tive with right-of-way footprint to be developed to include public
involvement, an initial environmental investigation and documen-
tation, and a project cost estimate.
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Watch List

Watch List Projects: Cost and Schedule Concern

WSDOQOT is giving special attention to projects where cost, sched-
ule or scope expectations may be at risk in the project delivery
process, sometimes for reasons outside of WSDOT’s control.
There are three categories of Watch List items presented in the
Gray Notebook: Iltems removed from the Watch List, Updated
Watch List Projects and New Watch List ltems Added. Since
concerns regarding these projects are in the early stage, WSDOT
evaluates a variety of information before reaching a decision to
adjust the cost, scope or schedule.

Items removed from the Watch List since December 31, 2003
Highway Construction Program:

I-5, Rush Road to 13th Street

Removed from the Watch List. This projects adds one lane in
each direction on |-5 between the interchanges at Rush Road
(exit 72) and 13th Street (exit 76), including construction of a new
interchange at the current LaBree Road bridge. FHWA approved
the new interchange concept described to be in doubt in the
September 30, 2003 Gray Notebook and work is now proceeding
to the scheduled advertisement date.

Watch List Projects Update from the “Watch List” ending
December 31, 2003

Highway Construction Programs:

SR 7/SR 507 to SR 512 - Safety

Updated from the December 2003 Gray Notebook. WSDOT was
focused on meeting the current spending plan for this project by
striving to complete access permits with property owners in time
to meet a spring 2004 advertisement date. Two business owners
have filed a lawsuit against the project in Pierce County Superior
Court. WSDQT is working with the Attorney General’s Office to
determine the merits of the alleged claims. Now a request has
been received from two State Senators and endorsed by a Pierce
County Council Member to hold the project start until 2005. This
would give the local jurisdictions time to find additional funding
for landscaping and other desirable adjuncts to the project. The
project status will be updated in the June 30, 2004 report.

SR 9/SR 522 to 212th Street SE (Stages 1 & 2)

Updated from the December 2003 Gray Notebook. The project
remains on the Watch List so that time critical right of way acqui-
sition and environmental permit items can be monitored and
reported. WSDOT has retained a Real Estate Services consul-
tant to complete the right of way acquisitions. The design team
has prepared alternatives to sequence the construction to work
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Project Delivery

Watch List
continued from previous page

around property acquisition obstacles and allow the contract
to be advertised on schedule. Right of way and channelization
plans have been finalized. The environmental permit process is
underway. The WSDOT design team continues coordination with
the Brightwater Wastewater Treatment Plant design team, a major
item for the success of this project.

SR 167, 15th Street SW to 15th Street NW - HOV

Updated from the December 2003 Gray Notebook. WSDOT
reported that redesigning the project to meet current stormwater
standards could increase project costs and delay advertise-
ment. WSDOT has now confirmed the need to provide additional
stormwater storage required by local regulations. The project
team is currently analyzing how this requirement will affect project
cost and schedule. Proposed adjustments will be reported next
quarter once all impacts to schedule and cost are known.

SR 270, Pullman to Idaho State Line - Additional Lanes
Updated from the September and December 2003 Gray
Notebooks. WSDOT reported that a project cost increase was
possible due to rock and soil conditions and the need for bridge
modifications. It is anticipated that a project cost increase ranging
from $3 million to $6 million may be required. The revised project
cost estimate is expected to be completed by July 2004. WSDOT
is investigating methods to reduce or offset these cost increases.
The project remains on the schedule for advertisement in January
2005.

SR 410, 214th Ave East to 234th - Widening

Updated from the December 2003 Gray Notebook. As previously
reported, construction costs for this project could increase by
millions of dollars or more to accommodate increased real estate
acquisition costs for land in the proposed right of way that was
recently re-zoned by local authorities for commercial and light
industrial uses. The total project cost is now estimated to be
$20.7 million, an increase of $12.1 million from the current funding
level. Given this potential cost increase, WSDOT is now attempt-
ing to develop project alternatives that will reduce the scope and
will be within the original planned budget. The scope alternatives
will be prepared in time for consideration by the 2005 legislature
as to the future course of this project.

SR 543/I-5 to Canadian Border - Additional Lanes for Freight

Updated from the December 2003 Gray Notebook. WSDOT
reported that a slope redesign eliminated the need for one wall
and reduced the height of others which brought the project back
within anticipated budget. The project remains on the Watch List
due to new issues regarding the acquisition of unique commer-
cial property used for customs brokerages and duty free stores
at the border. This may result in increased right of way costs and

Measures, Markers and Mileposts — March 31, 2004

a delay in the advertisement date. To accelerate the right of way
acquisition process and attempt to keep the project on sched-
ule, WSDOT will use a new approach of retaining “turnkey” Real
Estate Services consultants. Right of way costs will be monitored
closely as real estate acquisition proceeds.

Other Capital Programs:

Palouse River & Coulee City Railroad Acquisition

Updated from the December 2003 Gray Notebook. This project
would purchase the 302-mile Palouse River and Coulee City
Railroad, preserving the state’s largest short-line rail grain-hauling
system. WSDQT, while continuing negotiations with the railroad,
has also completed several public outreach meetings in eastern
Washington. Delivery of a benefit and risk assessment plan for
WSDOT and Transportation Commission review is scheduled for
May. If WSDOT proceeds to acquire the railroad, acquisition is
anticipated for July 2004.

Bellingham-GP Area Upgrades

Updated from the December 2003 Gray Notebook. This project
would upgrade the existing track through Bellingham’s Georgia
Pacific (GP) Plant to allow for slightly higher speeds for Amtrak
Cascades intercity trains. Due to unanticipated freight business
at the mostly closed GP plant since the project scope was devel-
oped, the original project scope must now be modified. WSDOT
is now in negotiations with Burlington Northern Santa Fe Railway
(BNSF) on a modified scope that will achieve the project’s intended
result.
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Project Delivery

Watch List
continued from previous page

New Watch List Items since December 31, 2003
Highway Construction Program:

SR 24/1-82 to Keys Road

This project would construct one additional lane in each direction
on SR 24 from [-82 to Riverside Road and would include several
new structures (including a crossing of the Yakima River) and other
improvements. The project is scheduled to be advertised in Febru-
ary 2005. One of the most important project delivery milestones
was reached in November 2003 when WSDOT completed an
Environmental Assessment under NEPA with regard to the project,
clearing the way for the issuance of key construction permits.
Recently, however, the City of Yakima has contended that the
project must undergo environmental assessment in conjunction
with a possible future (unfunded and unprogrammed) project by
the Bureau of Reclamation or others to alter levees on the Yakima
River in the vicinity of the SR 24 highway project. The City there-
fore has filed under state law a notice that it has assumed “lead
agency status” for preparation of an EIS, that it apparently believes
WSDQOT should prepare for a larger program of works including
both the highway project and the as-yet un-programmed and
un-funded reclamation project. WSDOT believes that the City’s
action rests on misinterpretation or misunderstanding of the legal
and factual circumstances. WSDOT has suggested that if the
City persists in its course, the SR 24 highway project would be
blocked because the EIS envisioned by the City has no project to
analyze and no funding or timetable for its preparation, which in
any case could not be assisted by WSDOT. WSDOT intends for the
moment to continue the right of way and design program for the
SR 24 project. However, the situation as it now stands presents a
serious threat to the ability on grounds of both schedule and cost
to achieve the project in accordance with the expectations estab-
lished in the 2003 Transportation Funding Package. A meeting
between Secretary McDonald and the City Manager on May 17,
2004 provided grounds for continuiing discussion. This report will
be updated.
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Other Capital Programs:

Ballard Double Track & Crossover

Burlington Northern Santa Fe Railway (BNSF) has notified WSDOT
that it will build the planned improvements using funds received
from Sound Transit under the recent agreement for Sounder
service to reach Everett and will not be asking for state funds.
BNSF has requested that the state funds planned for use for the
Ballard Double Crossovers project be utilized on another track
location in the corridor that will enhance rail capacity. WSDOT
will make a recommendation to the Transportation Commission
and Legislature in time for the development of the 2005-2007
budget.
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Financial Information

2003 Transportation Funding Package
Paying for the Projects

The first edition of the Beige Pages (June 2003) included an
in-depth discussion of the Legislature’s 2003 Transportation
Funding Package. The revenue forecast has now undergone
several updates since, the 2003 Legislature enacted the funding
package, as well as a, minor change from a new law, HB 2483,
passed during the 2004 Legislative session that affects the distri-
bution of revenue from vehicle title fees. The following information
reflects the February 2004 forecast which also includes the
impact from the Supreme Court decision on Initiative 776. The
financial plans also incorporate the anticipated impact of imple-
menting HB 2483. Further refinements to debt service estimates
have also been made.

Revenue Forecasts

The 20083 Transportation Funding Package enacted by the 2003
Legislature included tax and fee increases. The gas tax was
increased by 5¢ per gallon, and gross weight fees on trucks
increased by 15%. An additional sales tax on new and used
vehicles of 0.3% and a license plate number retention fee were
both established. The first two sources are deposited to a
new account established in the package called the Transporta-
tion 2003 (Nickel) Account. The latter two are deposited to the
Multimodal Transportation Account that was established several
years ago.

The following charts show the current projected revenues over
the next ten years (for the new funding sources) as forecasted in
February 2004 by the Transportation Revenue Forecast Council
compared to the legislature’s assumed ‘baseline’ projections
used in the budget-making process in March 2003. Cumulative
ten-year totals and individual biennial amounts are both shown.

Forecast comparisons include actual revenue collection data
to date as well as updated projections based on new and revised
economic variables. The February 2004 forecast was based on
several months of actual revenue receipt information. Gas tax
receipts include seven months of actual collections and licenses,
permits and fees include six months of receipts. In the Trans-
portation 2003 (Nickel) Account, for the ten-year period, gas tax
receipts were up from the November 2003 forecast (+1.1%) and
licenses, permits and fees were up significantly (+40.5%) due
primarily to HB 2483, which redistributed certain fee revenues,
increasing the distribution to the 2003 Transportation (Nickel)
account. In the Multimodal Account, licenses, permits and fees
projected revenue for the ten-year period dropped from the
November 2003 forecast (-1.9%), also due to HB 2483, which
moved certain fee revenue out of the Multimodal account and into
other transportation accounts.
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2003 Transportation (Nickel) Account Revenue Forecast
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Financial Information

Bond Sales Plan for New Authorizations
Provided by the 2003 Transportation
Funding Package

The 2003 Transportation Funding Package contained two new
bond authorizations: a gas tax authorization of $2.6 billion and
a state General Obligation (GO) authorization of $349.5 million.
The proceeds from the new gas tax bonds will be used to fund
highway projects. The debt service will be paid by the revenues
from the nickel increase in the gas tax. The proceeds from the
new state GO bonds will be used to fund rail and ferry projects.
Debt service for these bonds will be paid from the Multimodal
Account. Receipts from the new 0.3% sales tax on new and
used vehicles will be deposited to the Multimodal Account and will
augment rental car tax receipts and other fees already directed
to this account.

2003-2005 Biennium

For the 2003-2005 biennium, the Legislature appropriated $275
million in proceeds from the new gas tax bonds and $47.7 million
from the state GO bonds. For the 2003 Transportation (Nickel)
Account, $80 million of gas tax bonds were sold in August 2003
and an additional $25 million were sold in February 2004. Twenty
million dollars in General Obligation Bonds were sold in February
2004 for the Multimodal Account. The next bond sale is sched-
uled for July 13, 2004.

The bond sales plan has changed slightly from the initial
report. The table below depicts the revised ten-year bond sale
plan. It should be noted that the current plan for Nickel Account
expenditures reflect the need to sell less than the full $2.6 billion
authorized. The combined affect of the revenue forecasts, bond
sales assumptions and project expenditure assumptions are
presented in the next section.

10-Year Bond Sales Plan for New Authorizations Provided in the 2003 Transportation Funding Package
Debt service for gas tax bonds will be paid by the Nickel Gas Tax. Debt service for state GO bonds will be paid by the

0.3% sales tax on vehicle sales.

Bond Authorization Authorization 2003-05 Proceeds

Projected bond sales plan to support project expenditures

as of appropriated in and to maintain positive account balances
July1,2003  03-05 budget* 2005-07 2007-09 2009-11 2011-13  Total 10-Year
Gas Tax Bonds $2,600,000,000 $275,000,000 $662,000,000 $746,000,000 $498,000,000 $335,000,000 $2,516,000,000
SB 6062, Section 1
State GO Bonds $349,500,000 $47,700,000  $43,700,000 $128,700,000  $89,600,000  $39,800,000  $349,500,000
SB 6062, Section 7
Total $322,700,000 $705,700,000 $874,700,000 $587,600,000 $374,800,000 $2,865,500,000

2003-05 Bond Appropriations ESHB 1163, Chapter 260, Laws 2003 as amended by ESHB 2474, Chapter 229, Laws of 2004
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Financial Information

Financial Plans for Accounts Supporting
the 2003 Funding Package

Transportation 2003 (Nickel) Account
A new account was established in the state treasury to be the
repository of the nickel gas tax and the increases in various
vehicle licenses, permits and fees. This account is called the
Transportation 2003 (Nickel) Account. Bond proceeds from the
$2.6 billion authorization will be deposited to this account. Uses
of the account include cash funding of highway and ferry projects
identified by the Legislature and for paying debt service and other
associated costs for bonds sold to provide debt financing for
highway projects. Since gas tax receipts are deposited to this
new account, the uses of the account are restricted to highway
purposes as required by the 18th Amendment to Washington’s
Constitution. The financial plan below, brings together all of the
projected Sources (tax revenue, bond proceeds, interest earnings)
and Uses (2003-2005 appropriations, 10-year projected program
expenditures, and debt service) of the new account.

Changes to projected Sources and Uses of funds have been
updated to reflect the most current forecasts. As changes, either

positive or negative, are incorporated into the financial plan the
ending balances in the outer biennia are affected. The current
pro forma, which incorporates actual tax collections and current
forecast projections, predicts a positive ending balance of
approximately $7.1 million by the end of the 2011-13 biennium.
The November 2003 pro forma predicted a negative $1.1 million
shortfall. This change is primarily due to HB 2683, which moved
fee revenues from the Multimodal account into the 2003 Trans-
portation (Nickel) account.

As stated previously, for the ten-year period, gas tax receipts
were up slightly from the November 2003 forecast ($19.7 million)
and licenses, permits and fees were up ($47.5 million). Key
economic variables, tax receipts, and interest rates, will continue
to change over time. Future updates to forecasts as well as inclu-
sion of more actual receipts will further impact the final ending
balance. Additionally, actual and revised assumptions pertaining
to bond sales and debt service will continue to be incorporated
and likewise will impact the outlook for the final ending balance.

Transportation 2003 (Nickel) Account 2003-2005 Budget and Ten-Year Financial Plan

February 2004 forecast with 2004 Legislative Session Impacts

Dollars in Millions

03-05 05-07 07-09 09-11 11-13 Ten-Year Total
Balance Forward from Previous Biennium $0.0 $1.5 $1.0 $0.3 $4.2
Minimum Fund Balance ($5.0)
Sources:
Gas Tax Revenues ( 5¢ tax) 297.9 344.6 358.6 370.9 381.1 1,7538.2
Licenses, Permits and Fees Revenues 23.2 24.2 26.6 28.8 29.6 132.4
LPF Re-distribution Legislation (HB 2483) 1.8 3.7 9.4 15.4 15.9 46.2
I-776 Impact (loss of revenue) (2.6) 2.7) 2.8) (2.9 3.0 (14.0)
Interest Earnings 2.8 3.0 3.0 3.0 3.0 14.8
Bond Proceeds 275.0 662.0 746.0 498.0 335.0 2,516.0
Federal Funds 0.0 0.0 0.0 0.0 0.0 0.0
Local Funds 0.0 0.0 0.0 0.0 0.0 0.0
Total Sources of Funds $598.0 $1,034.8 $1,140.8 $913.3 $761.7 $4,448.5
Uses:
Cost of Bond Issuance 0.7 1.7 1.9 1.2 0.8 6.3
Bond Sale Underwriters Discount 2.1 5.0 5.6 3.7 215 18.9
Debt Service Withholding 22.5 96.0 199.2 268.2 326.4 912.3
Highway Improvements 558.5 887.8 831.6 588.4 318.2 3,184.5
Highway Preservation 2.0 10.3 5.0 20.3 107.0 144.6
Washington State Ferry Construction 5.7 34.5 98.3 27.4 3.9 169.9
Total Uses of Funds $591.5 $1,035.2 $1,141.6 $909.3 $758.9 $4,436.5
Biennium Ending Balance $1.5 $1.0 $0.3 $4.2 $7.0 $7.0
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Financial Information

Financial Plans for Accounts Supporting
the 2003 Funding Package

Multimodal Transportation Account
The Multimodal Transportation Account was established several
years ago as the repository for tax revenues and operating and
capital expenditures not restricted by the 18th Amendment. The
2003 Transportation Funding Package directs receipts to this
account from the additional 0.3% sales tax on new and used
vehicles and the license plate number retention fee. The most
significant pre-existing tax deposited to this account is the rental
car tax. The 2003 Funding Package also directs bond proceeds
from the $349.5 million State GO authorization to this account.
The Multimodal Account includes changes to projected
sources of funds, based on six months of actual receipts and

current forecast data. As stated above, projected revenues from
licenses, permits and fees for the ten-year period declined from
the November 2003 forecast (-$47.5 million) due to HB 2483
which changed the distribution of fee revenue. Monies previously
deposited into this account are now distributed to other accounts.
In addition, a maodification was made to anticipated federal funds
for rail. Due to the current uncertain state of federal transporta-
tion funding, anticipated federal funds in the outer biennia were
lowered significantly, as were projected expenditures. Previously,
the projected ending balance for the 2011-2013 biennium was
$63.6 million; it is now projected to be $11.6 million.

Multimodal Account 2003-2005 Budget and Ten-Year Financial Plan

February 2004 forecast with 2004 Legislative Session Impacts
Dollars in Millions

03-05 05-07 07-09 09-11 11-13 |Ten-Year Total
Balance Forward from Previous Biennium $14.1 $4.4 $0.0 $1.8 $8.0
Sources:
Licenses, Permits Fees Distr 24.5 26.2 23.8 28.5 29.4 132.4
LPF Re-distribution Legislation (HB 2483) 4.4) (9.0) 9.2) (9.5) (9.8 (41.9)
Rental Car Tax up 44.3 49.2 55.7 61.3 67.2 277.5
Sales Tax on New & Used Car Sales 60.6 64.9 68.4 715 75.5 340.9 E:gglgg\f;";“aéizsgn
Miscellaneous Income 1.3 1.3 1.3 1.3 1.3 6.5
Bond Proceeds 47.8 437 128.7 89.6 39.8 REEIR  CSond authorization from the
2003 Legislative Package
Federal Revenue 14.7 7.4 5.5 5.6 5.7 38.8
Local Revenue 9.9 0.2 0.2 0.2 0.2 10.6
Total Sources of Funds $198.7 $183.8 $274.3 $248.4 $209.1 $1,114.3
Operating Uses:
Cost of Bond Issuance 0.1 0.1 0.3 0.2 0.1 0.9
Bond Sale Underwriters Discount 0.4 0.3 1.0 0.7 0.3 2.6
Debt Service 1.9 9.0 19.1 32.1 43.4 105.5
CRT Tax Credits 4.5 4.5 4.5 4.5 4.5 22.5
Transfers to Other Accounts & Agencies 5.4 5.4
WSDOT Program Support & Planning 4.8 4.4 4.6 4.7 4.8 23.3
Public Transportation 49.8 &1 55.8 60.1 63.5 280.8
WSF Maintenance and Operations 5.1 5.3 5.4 585 5.6 26.8
Rail 34.1 38.5 39.3 40.2 41.0 193.1
Total Operating Uses of Funds $106.1 $113.6 $129.9 $147.9 $163.3 $660.8
Capital Uses:
Hwy Preservation POC 1.7 25.0 10.0 0.0 0.0 36.7
WSF Construction WOC 13.4 8.2 60.7 47.3 0.0 129.6 Projects funded primarily from
Rail YOG 56.2 35.4 718 471 423 2518 yor o s
Local Programs Z0C 32.0 6.0 0.0 0.0 0.0 38.0
Total Capital Uses of Funds $102.3 $74.6 $142.6 $94.3 $42.3 $456.0
Biennium Ending Balance $4.4 $0.0 $1.8 $8.0 $11.6 $11.6
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Program Management
Information

Right of Way Acquisition

WSDOT is pursuing funding for early acquisitions on proposed
projects and seeking FHWA participation as permitted.
Limitations are that early acquisition by condemnation cannot
take place until a project’s environmental documentation is
complete and an acquisition must be a complete property
purchase. When property is acquired by negotiation without
threat of eminent domain, WSDOT must pay Real Estate Excise
Tax on the purchase price. This additional cost is small when
considered against rapidly rising land costs.
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GNB | 13



Program Management
Information

Utilities Relocation

As of March 31, 2004, no utility relocation issue has caused a
Nickel Fund project to go on Watch List status.

Coordination Efforts
Below are highlights of WSDOT's coordination efforts during the
quarter under review:

SR 240 - Tri-Cities Additional Lanes

A joint City of Richland power and Charter Communications
project involving cable installation, and relocation work began
on March 21, 2004, eight months ahead of the planned ad date.
WSDOT has started work on all agreements needed for the
project. Agreements with Columbia Irrigation District and Verizon
Communications have been completed.

SR 161 - Corridor Improvements - 176th to 234th

Project section from 204th to 234th - There are eight different utili-
ties affected by this project. A majority of utility conflicts should
be cleared by May 1, 2004. Work on the communication facili-
ties may still be ongoing when roadway work commences. This
project is currently under contract and roadway improvement
work is expected to start the beginning of May.

Project section from 176th to 204th - It is anticipated that this
project will go to ad in November 2004 with a spring construction
start. There are seven different utilities impacted in this segment
of the corridor. The department may have some cost responsibil-
ity in various locations due to existing utility easements.

Project section from 112th Street South to the Roy Wye - The
department is supporting a joint utility trench due to limited right
of way and nine different utility interests. Preliminary joint trench
designs have been received and estimates for the construction of
the utility trench include 260 working days. Ongoing coordination
efforts are underway to minimize impacts to Parkland Light and
Water facilities within the corridor.
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I1-5 - Widen Each Direction from Salmon Creek to 1-205
With the demolition of the existing NE 129th St. bridge, many
utility companies needed to temporarily find alternative routes
across I-5. Qwest and Clark County Public Utilities chose to
place temporary lines to the south of NE 129th St and will move
the permanent crossing into conduit on the new structure once it
is built. NW Natural Gas utilized a directional bore to place its gas
line underneath I-5 to the south of NE 129th. Comcast worked
with WSDQT to place its lines in an existing empty conduit on the
NE 134th St. structure. Verizon also had some concerns with a
temporary crossing and worked with WSDOT to move its fiber
optic line south of NE 129th St. where it would not be in conflict
with any other items of work.

These changes to the permanent crossings have reduced
the contractor’s risk by reducing potential utility conflict points
and will allow the contractor to begin the bridge construction
without delay.

U.S. 395 North Spokane Corridor - Gerlach to Wander-
mere

An agreement has been made with Bonneville Power Administra-
tion to initiate design work on tower relocation and reconstruction.
The design work is to be completed by April 2004. Construction
is scheduled to begin in November 2004. WSDQT is also begin-
ning work with Williams Gas to relocate a natural gas distribution
line affected by the project.
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Program Management
Information

Environmental Documentation,
Review, Permitting, and Compliance:
Performance to Date

Compliance with the Endangered Species Act

Almost 40 Nickel projects remain to be advertised for construc-
tion in this biennium according to the delivery plan in the 2003
Transportation Funding Package. Twenty-seven of these projects
have completed their required consultations under Section 7
of the Endangered Species Act. Two projects will not require
Section 7 consultation, as no federal funding will be used in these
projects. Seven other projects are still in preliminary stages of
design and do not have completed biological assessments. As a
result, consultation has not yet begun on these projects. Finally
three projects are local agencies projects.

Current Status and Impacts of New FHWA Requirement
Much of the backlog at the services has been eliminated and
the consultation process is currently moving more smoothly.
However, WSDQOT is concerned about a recent clarification from
FHWA that Endangered Species Act consultations should be
complete before FHWA finalizes environmental review documents
(Documented Categorical Exclusions, Environmental Assess-
ments, and Environmental Impact Statements). The effect of this
change is to require consultation earlier in the life of a project
when less project detail is available. This will require that the
services approve performance-based standards for projects to
meet, rather than relying on site-specific design information. This
process could slow down the consultation process for the remain-
ing 2003 Transportation Funding Package list projects. We will be
evaluating this change to determine whether it creates problems
for completing environmental review documentation and consul-
tations in a timely manner.

No Quarter Three Consultant Projects

There are no 2003 Transportation Funding Package projects
currently undergoing consultation with the US Fish and Wildlife
Service and National Office of Atmospheric Administration —
Fisheries (Services). Three projects (SR 7 — SR 507 to SR 512,
SR 9 Nooksack Road Vicinity to Cherry Street and SR 167 — 15
St. SW to 15th St. NW — HOV) are expected to enter consultation
in quarter four.

MAP Team Status and Update

The Multi-Agency Permitting Team (MAP Team) has been engaged
since early November 2003. The King County Department of
Development and Environmental Services has recently joined
the MAP Team agency participation. The team is responsible for
working together on selected transportation projects to address
and minimize risks associated with the environmental permitting
process and to target opportunities to improve environmental
quality.
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In the original planning stages, the MAP Team took on 55
projects with the potential to progress successfully through the
multi agency team approach to permitting. Of the 55, 18 projects
were subsequently eliminated based on revised permit needs
and permitting schedules. Projects are now added or eliminated
on a case-by-case basis. Currently 40 projects are assigned to
the team, of which 13 are 2003 Transportation Funding Package
projects. The 13 projects include three projects on the Watch
List:

- SR 167, 15th Street SW to 15th Street NW
- SR 24/1-82 to Keys Road
- SR 543/I-5 to International Boundary

Compliance

In past editions of the Gray Notebook, we have reported on
our permit compliance assurance efforts. Unfortunately, a
serious recent environmental permit violation has served as
a reminder that our compliance aspirations still require more
attention. Plans to improve compliance will be reported in
future editions.

Wetlands violations on the SR 18 Project

A wetland permit violation on the SR 18, Maple Valley to
Issaquah Hobart Road widening project (not a Nickel Fund
project) caused WSDOT and its contractor to stop work in and
near environmentally sensitive areas on April 26, 2004. While
preparing to enhance a 20-acre wetland, workers placed fill on
1.1 wetland acres, a violation of the project’s permit. WSDOT
reported the violation to the US Army Corps of Engineers, the
Washington State Department of Ecology, and King County.
The Corps directed WSDOT to stop work in wetland sites until
a permit revision is approved. Work will resume in other mitiga-
tion sites only when the areas are clearly marked, and crews
working for WSDOT and the Contractor have reviewed the
permit conditions and allowable methods of work.

In addition to the work stoppage in sensitive areas,
WSDOT environmental experts are investigating the incident
and will issue a report by the end of May, 2004 of their findings
on how the violation came to occur. Highway construction
work continues outside of the sensitive areas. Further enforce-
ment action by regulating agencies including fines may likely
emerge.
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Program Management
Information

Construction Employment Information

How many construction workers are at work on the 2003
Transportation Funding Package projects?

We have asked contractors on the 2003 Transportation Funding
Package projects in construction to provide WSDOT with a
“snapshot” estimate of the “average” direct job site employment
on each job over the course of the quarter. The following table
captures the prime contractors’ responses for their own work
and their on-site subcontractors on the projects that have already
gone into construction.

Average Number of Employees for Prime and Sub Contractors

20083 Transportation Funding Package Projects

Of course, direct employment is only the first of the economic
benefits of the construction activity. Labor economists have
extensively examined the direct and indirect benefits of construc-
tion employment. A useful guide is the Associated General
Contractors of Washington’s Economic Impact of the Construc-
tion Industry on the State of Washington, 2002 Update (prepared
by the University of Washington).

Project/Contractor

Oct.-Dec. 2003

Jan.-March 2004

I-5 Widen Each Direction from Salmon Creek to |-205: 24 Prime 39 Prime
Hamilton Construction 24 Subcontractor 27 Subcontractor
SR 500, New Interchange and Additional Lanes: 21 Prime 38 Prime

Tapani Underground Inc. 18 Subcontractor 23 Subcontractor
I-90, Build Lanes from Argonne to Sullivan Road 19 Prime 38 Prime
Scarsella Brothers Inc. 13 Subcontractor 23 Subcontractor
I-90, Ryegrass Summit to Vantage 14 Prime 13 Prime
Superior Paving Company 10 Subcontractor 10 Subcontractor
[-90, Highline Canal to Elk Heights 17 Prime 3 Prime

Scarsella Brothers Inc.

12 Subcontractor

13 Subcontractor

[-82/U.S. 395 Interchange-Roadside Safety
Transtate Paving Company

6 Prime
2 Subcontractor

Project Complete

SR 124, East Jct. SR 12-Reconstruction
Transtate Paving Company

Prior to start date

3 Prime
2 Subcontractor

SR 9/SR 528 Intersection Signal
Signal Electric Company

Data not available

Upcoming Projects

Look for employment information for these projects in next

quarter’s Gray Notebook.

- SR 16, HOV Improvements between Olympic View Drive and
Union Ave: Tri-State Construction, Inc.

- U.S. 97A, Entiat Park Entrance-Turn Lanes: Basin Paving
Company

- SR 161, 234th Street to 204th Street E: Scarsella Brothers Inc.

- SR 203, NE 124th/Novelty Rd: Vic Wilder Construction
Company

- U.S. 395, Kennewick Varible: Message Sign Colvico, Inc.

- SR 527, 132nd SE to 112th SE (Additional Lanes): KLB
Construction, Inc.

- U.S. 395, North Spokane Corridor — Francis Ave to Farwell Rd
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Program Management
Information

Construction Safety Information

This section of the Beige Pages is attempting to track the job
site safety record on the 2003 Transportation Funding Package
projects. All recordable injuries will be recorded for both WSDOT
personnel as well as the contractors engaged by WSDOT to
perform the construction work. This information will be combined
into a single number indicating the total number of recordable
injuries per project per quarter. A recordable injury is defined
as a standard measure that includes all work related deaths and

work related illnesses and injuries, which result in death, loss of

consciousness, days away from work, days of restricted work or
medical treatment beyond first aid.

Project/Contractor Recordable Injuries
for Jan-March 2004

|-5 Widen Each Direction from Salmon Creek 0

to 1-205

Hamilton Construction

SR 500 New Interchange and Additional Lanes 1

Tapani Underground Inc.

1-90, Build Lanes from Argonne to Sullivan 0

Road

Scarsella Brothers Inc.

1-90, Ryegrass Summit to Vantage 0

Superior Paving Company

1-90, Highline Canal to Elk Heights 0

Scarsella Brothers Inc.

1-82/U.S. 395 Interchange-Roadside Safety
Transtate Paving Company

SR 124, East Jct. SR 12-Reconstruction
Transtate Paving Company

SR 9/SR 528 Intersection Signal: Signal
Electric Company

Project Complete

Data Not Available

Data Not Available
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Upcoming Projects

Look for safety data for these projects expected to start construc-

tion shortly in the next Gray Notebook.

- SR 16, HOV Improvements between Olympic View Drive and
Union Ave: Tri-State Construction, Inc.

- U.S. 97A, Entiat Park Entrance-Turn Lanes: Basin Paving
Company

- SR 161, 234th Street to 204th Street E: Scarsella Brothers Inc.

- SR 2083, NE 124th/Novelty Rd Vic: Wilder Construction
Company

- U.S. 395, Kennewick Variable Message Sign: Colvico, Inc

- SR 527, 132nd SE to 112th SE (Additional Lanes): KLB
Construction, Inc.

- U.S. 395, North Spokane Corridor — Francis Ave to Farwell Rd:
Max J. Kenney
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Program Management
Information

Consultant Utilization

WSDOT this quarter increased the use of specialized consultant

expertise by adding subject matter experts in the fields of:

- Design/Build solicitation packages and contract preparation

- Preparation of more reader-friendly Environmental Documentation

- Selection of replacement contracts for the ongoing Cost Risk
Assessment process

- Regional Transportation Investment District Engineering Cost
Estimate Review

Regional Transportation Improvement District Projects
The 2003-2005 Transportation Budget requires the Regional
Transportation Improvement District (RTID) to conduct an
independent review of all project scopes and budgets prior to
placing projects on the ballot. National and/or international
experts with experience in a wide range of engineering disciplines
and in cost risk assessment were solicited through advertisement
both locally and nationally.

Four main firms submitted Statements of Qualifications
including an array of subject matter experts as sub-consultants.
The RTID Selection Panel met, reviewed submitted statements
and narrowed the list to three firms for interviews. In the period
between the end of the quarter and the date of this report, the
first-rated firm was found, in the course of contract negotia-
tions, to be unable to perform the contract in accordance with
the schedule needs of the project and negotiations were termi-
nated. The second-ranked firm US Cost, Inc. has entered into its
engagement and begun work.

On-Call Services

The on-call agreements put in place in 2002 to provide quick
response to project needs for Urban Corridors Office, has
become a model for statewide on-call arrangements. Combining
the statewide on-calls with the Urban Corridors on-calls, WSDOT
currently has over 350 different consulting firms, in seven broad
categories, committed to providing services on short notice to
WSDOT. These firms range from single person consultants to
large, multi-tiered organizations and many have internationally
recognized experts on staff.

Specific Projects

Currently more than 30 different primes and an even larger
number of sub-consultants are under contract to provide services
on specific 2003 Transportation Funding Package projects across
the State.
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New Project Authorizations

New authorizations for consultant work are reported as they occur
each quarter of the biennium. The net total of new authorizations
during this quarter for work not previously authorized was $12.4
million. The total consultant agreement work authorized to date
for the 20083 Transportation Funding Package is now $78 million.

Project 3rd Qtr
Authorizations
I-405 Congestion Relief & Bus Rapid $1,055,449
Transit (BRT) Projects
SR 509/I-5 Freight & Congestion $310,950
Relief Project
SR 509, South Access Project $27,847
SR 520, Bridge Replacement & HOV Project ($157,227)
SR 99/Alaskan Way Viaduct & Seattle $142,186
Seawall Replacement
Other UCO On-Call Efforts in Support $173,596
of Projects
I-5/SR 161, SR 18 I/Cs (Triangle) $1,181,357
I-5, Everett SR 526 to U.S. 2 HOV $2,795,682
SR 18, Issaquah Hobart to 1-90 Widening $2,997,521
SR 20, Fredonia to I-5 Added Lanes $24,582
SR 522, Snohomish R Br to US 2 $668,124
SR 527, Roadside Restoration $46,217
SR 539/I-5 Improved Access $3,028,868
SR 704, Cross Base Highway $81,152

Measures, Markers and Mileposts — March 31, 2004



